
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

 

CDOT REGION 3 
NPS   CONSTRUCTION MANAGEMENT, INSPECTION & MATERIALS TESTING 

 

            

PUBLIC NOTICE PHASE  2  Week Ad  May 3
rd

 & May 10
th

  2012 
 

 

FIRST ADVERTISEMENT               05/03/2012 

SECOND ADVERTISEMENT               05/10/2012 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *05/17/2012 

 SHORT LIST PANEL MEETING                         06/05/2012 

 FINAL SELECTION Chief Engineer Approval                06/07/2012 

            NOTIFICATION                                                                             06/07/2012 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *06/20/2012  

 AUDIT REQUESTED                           *06/20/2012 

 AUDIT COMPLETED                  06/28/2012 

 COST NEGOTIATION MEETING             *06/29/2012 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *07/20/2012 

 

 

*Activities that involve consultant  


